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Via Electronic and F irst-Class Mail
April 12,2016

Ms. Shari Lynn Kolak

Remedial Project Manager -

Superfund Division G

- U.S. Envrronmental Protectlon Agency, Reg1on 5
77 West Jackson Boulevard SRF-SJ

-Chrcago L 60604-3507 '

Re:. ©~ Monthly Progresé Rébort for March 2016
Remedial Investlgatlon -and Feasibility Study
.Lake Calumet Cluster Slte, Operable Umt 2, Chicago, Illmors

" Dear Ms. Kolak:

The Respondents respectfully submit this" nlorithly progress report to the U.S. Environmental
Protection” Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative

Settlément Agreement and Order on Consent (AOC) for the Operable Unit 2 (OU2) Remedial - |

Investigation and Feasrb111ty Study (RI/FS) at the Lake Calumet Cluster Site in Chicago,
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the
requrrements of the AOC during the March 2016 reporting period.

1. = ‘Activities Completed During This Reporting Period

A. - Between March 7 and March 11, 2016, Arcadrs U.S,, Inc. (Arcadrs) installed
the . Phase 3 groundwater monitoring wells in accordance with the Phase 3
monitoring well installation plan approved by USEPA on February 22, 2016.

B. On March 10, 2016, the Respondents submitted the February 2016 monthly
- progress report to USEPA with copies to the Illinois Environmental Protection
Agency (IEPA).

. C. On March 29, 2016, the Project Coordinator provided notice to USEPA and

IEPA of the upcoming field: work schedule for sampling the newly . installed
. groundwater monitoring wells.
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Results of Sampling and Tests and Other Data

A. The Respondents developed no sampling or other test data during the March
2016 reporting period.

Work Plans, Procedﬁres, and Deliverables

A..  The Group did not submit any work plans, procedures, or other deliverables
during the March 2016 reporting period.

Actions Projected for. the Next Reporting Period

A. Arcadis will sample the Phase 3 groundwater monitoring wells.! Samples will
be analyzed, and the collected data will be compiled and validated.

Progress and Scheédule Report

A. Arcadis has completed the Phase 1 piezometer investigation and Phase 2
hydraulic profiling tool and vertical aquifer profiling investigations.

B. Arcadis completed installation of the Phase 3 groundwater monitoring wells
during the week of March 7, 2016.

- C. Arcadis is planning the sampling of the Phase 3 groundwater monitoring wells.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

_Respectfully submitted,

=

Leo

/ Brausch

Project Coordinator

LMB:

! This samplmg was scheduled for April 7, 2016, but inclement weather prevented Arcadis from being able to
complete the sampling. This sampling event is being rescheduled.
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cc: P Lake, IEPA (2 copies)

cc (V1a emall)

" S.'M. Franzetti, Esq

J. Kratzmeyer, Arcadis _

" P. Lake, IEPA -

LCCS Technical Committee
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